



PREPARED BY
ENG. AMIN MOSTAFA



PROGRESS REPORT

NOVEMBER
2024


مهندسون بلا حدود للإستشارات الهندسية

ENGINEERS **W**ITHOUT **B**ORDERS CONSULTANTS

Al-Khuwair, Sohar Bank Building, Muscat - Sultanate of Oman
Tel: 24298832 | Fax: 24298831 | C.R MH 339/2013 | P.O. 1689, P.C 133

CONCLUSION

its A modern commercial venture, located in Bausher, focused on delivering quality work spaces with advanced infrastructure



excavation required more time because of site condition and the nature of the difference between actual and proposed levels



SUMMARY

According to current status , the project is running smoothly on time without any obstacles, project is technically supervised under professional engineering consultancy office with experience more than 15 years




June , 2026

2/24 months

planned schedule

2/24 months

Actual schedule



EXPECTED COMPLETION DATE

PROJECT IS ON TRACK

COMPLETION PERCENTAGE

THE PROJECT IS NOW PROGRESSING STEADILY, THE BUILDING IS ON TRACK TO BECOME A LANDMARK COMMERCIAL HUB.

"Foundations set, progress continues upward."



مهندسون بلا حدود للإستشارات الهندسية

ENGINEERS WITHOUT BORDERS CONSULTANTS

Al-Khuwair, Sohar Bank Building, Muscat - Sultanate of Oman
Tel: 24298832 | Fax: 24298831 | C.R MH 339/2013 | P.O. 1689, P.C 133